COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2003

ESTI MATE SUMVARY 17:12: 35
CONTI D: C14127 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 14127-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TIME ALLOW 50 WORK DAYS
SH30, QUINCY NORTH PERCENT TIME:  22.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO STA 030A- 023
SH30, QUI NCY NORTH
NAME OF ROAD: 030A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 05/ 31/ 2003 DATE TI ME STARTED 05/ 16/2003
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2003 DATE TI ME STOPPED 09/18/2003
DATE CONTRACT EXECUTED  01/27/2003 DATE ACCEPTED 09/18/ 2003
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 05/ 16/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,056, 834. 97 PARTI Cl PATI NG $ 101, 284. 09 $ 101, 284. 09
AWARD PRQJECT AMT: $ 1,077,005. 96 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 9. 58% TOTAL EARNI NGS 101, 284. 09 101, 284. 09
FUNDS AVAI LABLE: $ 955, 550. 88 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 101, 284. 09 101, 284. 09
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,001. 37 -1, 001. 37
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 100, 282. 72 100, 282. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 100, 282. 72 100, 282. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 100, 282. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14127-BI D ESTI MATE RUN 06/ 03/ 2003
PRQJECT STA 030A- 023 ESTI MATE NO. 0001 17:12: 35

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00001 REMOVAL OF STRUCTURE 3.000 0. 000
EACH 2.000 612. 00
306. 00000 2.000 612. 00
0010 202-00035 REMOVAL OF PIPE 110. 000 0. 000
LF 98. 000 1, 499. 40
15. 30000 98. 000 1, 499. 40
0015 202-00090 REMOVAL OF DELI NEATOR 126. 000 0. 000
EACH 59. 000 1, 203. 60
20. 40000 59. 000 1, 203. 60
0020 202-00220 REMOVAL OF ASPHALT MAT 1, 005. 000 0. 000
5% 1, 005. 000 7,045, 05
7.01000 1, 005. 000 7,045, 05
0021 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,111. 000 0. 000
sy 0. 000 0.00
5. 65000 0. 000 0.00
0025 202-00810 *REMOVAL OF GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
81. 60000 0. 000 0.00
0030 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE I N PLACE) 2,981. 000 0. 000
cY 1, 140. 000 10, 203. 00
8. 95000 1, 140. 000 10, 203. 00
0035 203-01100 PROOF ROLLING 2.000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0.00
0040 203-01500  BLADI NG 119. 000 0. 000
HOUR 22.000 1, 430. 00
65. 00000 22.000 1, 430. 00
0045 203-01597  *POTHOLI NG 4.000 0. 000
HOUR 4.000 60. 00
15. 00000 4.000 60. 00
0050 206-01000 BED COURSE MATERI AL 4.000 0. 000
oy 0. 000 0.00
100. 00000 0. 000 0.00



CONTI D: Cl14127

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 14127-BI D ESTI MATE RUN 06/ 03/ 2003
PRQJECT: STA 030A- 023 ESTI MATE NO 0001 17:12: 35
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 207-00205 TOPSO L 810. 000
cy 0. 00
9. 36000 0.00
0060 208-00011  *EROSI ON BALES (WEED FREE) 61. 000
EACH 0. 00
10. 00000 0. 00
0065 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000
EACH 0. 00
400. 00000 0.00
0070 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000
LS 0. 00
1, 000. 00000 0. 00
0075 210-00810  *RESET GROUND SI GN 17. 000
EACH 637. 50
127. 50000 637.50
0080 212-00006  *SEEDI NG ( NATI VE) 2. 400
ACRE 0. 00
3, 060. 00000 0.00
0085 213-00002 *MUILCHI NG (WEED FREE HAY) 4. 500
ACRE 0. 00
3, 060. 00000 0.00
0090 213-00061  *MJILCH TACKI FI ER 330. 000
LB 0. 00
3. 06000 0. 00
0095 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 570. 000
5% 0. 00
3. 06000 0.00
0100 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000
LS 1, 275. 00
2, 550. 00000 1,275.00
0105 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 4,296. 040
TON 16, 865. 97
11. 00000 16, 865. 97



CONTI D: C14127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14127-BI D ESTI MATE RUN 06/ 03/ 2003
PRQJECT: STA 030A- 023 ESTI MATE NO 0001 17:12: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 149. 440 0. 000
TON 30. 290 1, 817. 40
60. 00000 30. 290 1,817. 40
0115 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 14, 202. 700 0. 000
TON 0. 000 0. 00
35. 32000 0. 000 0. 00
0120 403-33871  HOT BI TUM NOUS PAVEMENT ( GRADING S) (100) (PG 76-28) 2,776. 750 0. 000
TON 0. 000 0.00
41. 89000 0. 000 0. 00
0121 900-00014  ADDED | TEM (LUMP SUM)/ DI SI NCENTI VE/ PAVENVENT -9, 309. 250 0. 000
SMOOTHNESS
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 467. 000 0. 000
GAL 0. 000 0.00
1. 40000 0. 000 0. 00
0130 420-00500 *GEOTEXTI LE ( PAVI NG 30, 451. 000 0. 000
sy 0. 000 0. 00
0. 92000 0. 000 0. 00
0135 506-00212 RIPRAP (12 | NCH) 13. 000 0. 000
cy 0. 000 0. 00
81. 60000 0. 000 0. 00
0140 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 3. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0145 601-01000 *CONCRETE CLASS B 7.800 0. 000
cy 0. 000 0. 00
510. 00000 0. 000 0. 00
0150 603-15030 30 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 192. 000 0. 000
LF 192. 000 13, 708. 80
71. 40000 192. 000 13, 708. 80
0155 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2, 261. 000 0. 000
LF 0. 000 0.00
10. 51000 0. 000 0. 00



CONTI D: C14127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14127-BI D ESTI MATE RUN 06/ 03/ 2003
PRQJECT: STA 030A- 023 ESTI MATE NO 0001 17:12: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 10. 000 0. 000
EACH 0. 000 0.00
1, 224. 00000 0. 000 0. 00
0165 609-60011 CURB TYPE 6 (SECTION M 125. 000 0. 000
LF 0. 000 0. 00
8. 16000 0. 000 0. 00
0170 612-00001  *DELI NEATOR (TYPE I) 180. 000 0. 000
EACH 0. 000 0.00
16. 32000 0. 000 0. 00
0175 612-00003  *DELI NEATOR (TYPE I11) 50. 000 0. 000
EACH 0. 000 0. 00
20. 40000 0. 000 0. 00
0180 614-00011  *SIGN PANEL (CLASS I) 12. 500 0. 000
SF 0. 000 0.00
20. 40000 0. 000 0. 00
0185 614-00012  *SIGN PANEL (CLASS I1) 9. 000 0. 000
SF 0. 000 0. 00
22. 44000 0. 000 0. 00
0190 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 36. 000 0. 000
LF 0. 000 0.00
40. 80000 0. 000 0. 00
0195 615-00030 EMBANKMENT PROTECTOR TYPE 3 2. 000 0. 000
EACH 0. 000 0. 00
1, 530. 00000 0. 000 0. 00
0200 617-00012 12 | NCH CULVERT PI PE 44. 000 0. 000
LF 0. 000 0.00
40. 80000 0. 000 0. 00
0205 617-00018 18 | NCH CULVERT PI PE 45. 000 0. 000
LF 45. 000 2, 295. 00
51. 00000 45. 000 2, 295. 00
0210 617-00024 24 | NCH CULVERT Pl PE 71.000 0. 000
LF 23. 000 1, 407. 60
61. 20000 23. 000 1, 407. 60



CONTI D Cl4127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14127-BI D ESTI MATE RUN 06/ 03/ 2003
PRQJECT: STA 030A- 023 ESTI MATE NO 0001 17:12: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
3, 060. 00000 0. 000 0.00
0220 625-00001 *CONSTRUCTI ON SURVEYI NG ( HOURLY) 0. 000 0. 000
HOUR 0. 000 0.00
107. 10000 0. 000 0. 00
0225 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 11, 209. 25
44, 837. 00000 0. 250 11, 209. 25
0230 627-00005 *EPOXY PAVEMENT MARKI NG 358. 000 0. 000
GAL 0. 000 0.00
80. 58000 0. 000 0. 00
0235 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 215. 500 0. 000
GAL 3.500 160. 65
45. 90000 3.500 160. 65
0240 627-30405 *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG 217. 000 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
15. 30000 0. 000 0. 00
0245 627-30410 *PREFORMED THERMOPLASTI C PAVENENT MARKI NG ( XWALK- STOP 164. 000 0. 000
LI NE
) SF 0. 000 0.00
9. 69000 0. 000 0.00
0250 629-01001  *SURVEY MONUMENT (TYPE 1) 18. 000 0. 000
EACH 0. 000 0.00
204. 00000 0. 000 0. 00
0255 629-01031  *SURVEY MONUMENT (TYPE 3A) 6. 000 0. 000
EACH 0. 000 0.00
433. 50000 0. 000 0.00
0260 630-00000 *FLAGG NG 1, 812. 000 0. 000
HOUR 451. 500 8, 750. 07
19. 38000 451. 500 8, 750. 07
0265 630-00007 *TRAFFI C CONTROL | NSPECTI ON 22.000 0. 000
DAY 5. 000 255. 00

51. 00000 5. 000 255. 00



CONTI D Cl4127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14127-BI D ESTI MATE RUN 06/ 03/ 2003
PRQJECT: STA 030A- 023 ESTI MATE NO 0001 17:12: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0269 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON/ NON- PERFORMANCE -1, 050. 000 0. 000
OF TRAFFI C CONTROL
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0270 630-00012 *TRAFFI C CONTROL MANAGEMENT 54. 000 0. 000
DAY 11. 000 3, 366. 00
306. 00000 11. 000 3, 366. 00
0275 630-80001 *FLASHI NG BEACON ( PORTABLE) 2.000 0. 000
EACH 1. 000 510. 00
510. 00000 1.000 510. 00
0280 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4.000 0. 000
EACH 2.000 102. 00
51. 00000 2.000 102. 00
0285 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 42.000 0. 000
EACH 20. 000 1, 020. 00
51. 00000 20. 000 1, 020. 00
0290 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 0. 000
EACH 4.000 204. 00
51. 00000 4.000 204. 00
0295 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 0. 000
SF 32. 000 652. 80
20. 40000 32. 000 652. 80
0300 630-80355 * PORTABLE MESSAGE SI GN PANEL 2.000 0. 000
EACH 1. 000 5, 100. 00
5, 100. 00000 1. 000 5, 100. 00
0305 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 20. 000 510. 00
25.50000 20. 000 510. 00
0310 630-80380 *TRAFFI C CONE 200. 000 0. 000
EACH 100. 000 714.00
7. 14000 100. 000 714.00
0315 700-70010 F/ A M NOR CONTRACT REVI SI ONS 11, 927. 150 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: Cl14127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14127-BI D ESTI MATE RUN 06/ 03/ 2003
PRQJECT: STA 030A- 023 ESTI MATE NO 0001 17:12: 35

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 289. 030 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0330 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0335 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70090 F/ A RESET 338. 830 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,048,164.97$ 92,614.09 $ 92, 614. 09
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 8, 160. 00
8, 160. 00000 1. 000 8, 160. 00
0360 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 510. 00
510. 00000 1. 000 510. 00
CAT 0400  CURRENT AMI $ 8,670.00$ 8,670.00 % 8, 670. 00
PROJECT TOTAL CURRENT AMI $ 1,056,834.97$  101,284.09$ 101, 284.09




